ACTIVE PROJECTS LIST

Friday, October 15, 2004

IMPLEMENTATION - ROC

ORIGINAL RC

CCR

ECP

TITLE

STATUS

AREA

POC

AWSO051IN
AWSO064N
AWSO055N

NA99-04803
03-00127
01-00245
02-00092
03-00100
00-00145
03-00134
01-00173
04-00008
02-00012
01-00172
01-00147
01-00146
04-00103
00-00174
04-00009
02-00216
02-00107
02-00106

P0160

DEACTIVATING DOD PUPs

Awaiting ECP Submission
1 redline - more ECOs to
come.

Deployment - 03/02

SYI

Scott Enders




NWS481N
NWS656N
RC NWS390N

99-00056
99-00113
99-00101
99-00102
99-00099
01-00135
99-00103
00-00202
00-00192
00-00187
00-00180
99-00054
NA96-05705
OR97-35101
OR97-35102
01-00203
00-00179
02-00073
02-00072

F0103

NEXRAD REHOST AND SOFTWARE
PORT

Awaiting ECP Submission
18 ECOs required:

A00464 Cable Assy, W200,
W9 (2320055)

A00473 Intcon Diagram,
RMS (2000035)

A00492 (Multiple)

A00500 RPG Group
(2300008)

A00765 Cable Assy,
70/170W149 (2320030)
A00957 Cable Assy, Multiple
(2320062)

A01028 Server, Data
Communications, Multi-
Protocol (2210042)

A01252 Intcon Diagram,
MLOS Link (1218246)
A01253 Intcon Diagram,
MLOS Link (1218248)
A01254 Intcon Diagram,
(RDA) HDWD Link (1218249)
A01255 Intcon Diagram,
(RPG) HDWD Link (1218250)
A01256 Intcon Diagram,
(RPG) Telecom Link
(1218251)

A01258 Intcon Diagram, T1-
Coml (HDWD) Link
(1221812)

A01259 Intcon Diagram, T1-
Coml (Telecom) Link
(1221813)

A01260 Intcon Diagram, FAA
Redundant (1224055)
A01261 Intcon Diagram,
NWS Redundant/MLOS
(1224062)

A01263 Intcon Diagram,
ROC4 Redundant (1225016)
A01429 Router, Modular
(Model 3640) (2210022)
Deployment - 06/02

SYI

Rex Reed




04-00098 P0163 OPUP SPIRAL 2 INCLUDING THE 10 ECOs required: SYI Mark Miller
03-00114 ADDITION OF NAVY OPUPs A00882 Switch, 24 Port
02-00004 (Cisco Smart) (2210050)
03-00052 A00885 Intcon Diagram,
03-00041 OPUP, Keesler Training
04-00005 (UD87) (2000052)
02-00220 A00886 OPUP Display
02-00003 Processor (UD87), Keesler
02-00031 Tng (2300034)
02-00217 A00888 Switch, Keyboard
03-00159 Video Mouse, 8 Port
(2210051)
A00889 Power Supply,
Uninterruptible (2210052)
A01053 Router Setup Kit
(2340026)
A01058 Server, Rack
Mounted, 280R (2210054)
A01395 Power Supply,
Uninterruptible (2210053)
A01473 Processor, Desktop,
Rack Mount (2210070)
A01474 Monitor, 19", Color,
LCD (2200183)
Deployment - 09/02
02-00049 P0173 DISPOSITION OF THE EXISTING Deployment - 11/02 RAD Larry Kitchell
JACKSON, MS RADAR
UA460-NXRAD-005 02-00098 P0179 ITWS MODEM UPGRADE Deployment - 07/03 SYI Roger

Ngomeni




99-00023

P0133

HVAC SUPPLY DUCTWORK PROJECT -
SINGLE AND DUAL THREAD SYSTEMS

4 ECOs required:

A02022 TDWL, Redundant
DAU (1224096)

A02023 Connector Panel
Assy, DAU (1218226)
A02024 Shelter, Equipment,
Twin, 9'-9"X30'-0" (D-2241)
A02025 Shelter, Equipment,
Twin, 9'-6"X30'-0" (D-3262)
Deployment - 12/03

FAC

Don Sander

03-00039

F0184

RPG EMBEDDED CONSOLE SERVER
SUPPORT

Awaiting ECP Submission
4 ECOs Required:

A01938 Adapter, Gender,
DB25F to DB25F (2200196)
A01939 Adapter, Gender,
DB9M to DB9M (2200197)
A01940 Adapter, Loopback,
RJ45, T1 (2200198)
A01941 Cable Assy, DB9F to
DB25M, Null Modem
(2200199)

Deployment - 03/04

SYI

Kelly Barber

03-00118

P0189

OPUP SOFTWARE BUILD 5.0

Awaiting ECP Submission
Deployment - 03/04

SW

Don
McCuddy




03-00124
03-00050
03-00132

PO157R1

ADD EQUIPMENT TO ALLOW REMOTE
BDDS ACCESS AT ALL DoD NEXRAD
SITES

17 ECOs Required:

A01515 RDA and RPG
Shelter Assy, 24' (1215206)
A01516 Intcon Diagram,
RDA/RPG Shelter (DOD
Sites) (1218738)

A01923 Intcon Diagram,
Level Il Recorder (2000000)
A01924 Power Supply,
Uninterruptible (2200000)
A01925 Handling/Recording
Eqpt, 8MM (2200001)
A01926 Controller,
Sync/Async, SCSI (2200002)
A01927 Cable, Flat,
Shielded, 28 Gauge, 50 Cond
(2200003)

A01928 Connector, Flat
Cable, 50 Pin (2200004)
A01929 Cartridge, Magnetic
Tape, 8mm (2200005)
A01930 Cleaning Cartridge,
8mm (2200006)

A01931 Mailer, Cartridge
Tape, 8mm (2200007)
A01932 Bracket, Angle-level
Il Redr (2310000)

A01933 Rail - Ups (2310001)
A01934 Rail - Crtg Hdlg SS
(2310002)

A01935 Cable Assy, 16W900
(2320000)

A01937 Test Procedure,
Level Il Recorder (2410000)
Document obsolete parts
(from FOO01)

A01936 Installation Kit, Level
Il Recorder (2390000)
Deployment - 05/04

SYI

John Heimer




0S250-NXRAD-047

03-00005

P0187

NEW FAA NEXRAD TEST BED FACILITY

4 ECOs Required:

A01407 Intcon Diagram, FAA
Test Bed, MMAC, OK
(2000082)

A01408 FAA Test Bed,
MMAC, OK (2300047)
A01409 Doppler Metrl Radar
(1208281)

A01412 RPG Processor
Comms Assy (UD70/170)
(2300006)

Deployment - 06/04

Roger
Ngomeni

03-00154

P0198

RPG POWER ADMINISTRATION

Team Members:

Art Bauer,

Mike Karbowski,

Mark Miller,

B Ballard,

Chris Gilbert

1 ECO Required:
A01822 RPG Processor
Comms Assy (UD70/170)
(2300006)

Deployment - 07/04

SYI

Kelly Barber

04-00003

P0201

INTERFERENCE MITIGATION AND
FREQUENCY CHANGE AT BILLINGS, MT

Team Members:
Art Bauer,

Pete Grant,

Marty Williams,

B Ballard
Deployment - 07/04

RAD

Glenn
Secrest

SD120-NXRAD-03B

02-00238

P0179

ITWS MODEM UPGRADE

Deployment - 08/04

SYI

Roger
Ngomeni




NA04-07801 P0203 MARCH 15TH HARRIS SCAN HIGH RISK Team Members: Christina
FINDINGS Chris Gilbert, Horvat
Chris Calvert,
Chris Hunt,
Pete Grant,
Marty Williams,
Rich Murnan
Deployment - 09/04
04-00015 P0204 REMOVE NCDC ORPG SYSTEM FROM Team Members: SYI Don Horvat
NEXRAD BASELINE Ray Brandt,
Pete Grant,
Marty Williams
Deployment - 09/04
04-00018 P0153R1 DEACTIVATING NWS PUPs Awaiting ECP Submission SYI Scott Enders
Deployment - 10/04
04-00114 F0180 TRIGGER AMPLIFIER CHANGE Awaiting ECP Submission RAD Bill Urell
DEPLOYMENT Team members:
Art Bauer,
Pete Grant,
Marty Williams,
B Ballard
Deployment - 02/05
03-00141 F0190 DOD RADAR TRAINING SYSTEM WITH Deployment - 03/05 SYI Joe Chrisman
03-00054 KEY, CRITICAL SKILLS; PRODUCT
02-00209 SELECTION, PRODUCT
03-00027 INTERPRETATION, DATA

INTEGRATION, AND TIME-CRITICAL
DECISION




03-00161

P0200

RPG DIO CARD REPLACEMENT

4 ECOs Required:
A01534 Dio Assembly
(2300051)

A01767 Digital Input/Output
Module, Standalone
(2210072)

A01822 RPG Processor
Comms Assy (UD70/170)
(2300006)

A01824 Cable Assy,
70/170W302 (2320016)
Team Members:

Art Bauer,

Mike Karbowski,

Mark Miller,

B Ballard,

Chris Gilbert

Deployment - 03/05

SYI

Kelly Barber

99-00114

F0146

GEAR BOX HOUSING BOLTS

Deployment complete

RAD

Mark Betsch

01-00228

DO00008

ORPG DOES NOT INCLUDE
PROCESSING LOAD SHED CAPABILITY
(SS REQUIREMENT 3.7.1.5.1 SHALLS 2
AND 3)

Effective Until - 07/07

DEV

Rex Reed




ACTIVE PROJECTS LIST

Friday, October 15, 2004

DEVELOPMENT - ROC

ORIGINAL RC CCR ECP TITLE STATUS AREA POC
NWS390N 0OD98-31601 P0126 DEVELOPMENT OF OPEN SYSTEMS RADAR Awaiting ECP RAD Roger Hall
0S250-NXRAD-039 NA99-05501 DATA ACQUISITION SYSTEM COMPUTER AND Submission
RC 0S250-008 02-00007 SIGNAL PROCESSOR Development - 08/01

01-00246
NA95-13605
99-00079
03-00095 P0164 SYSTEM SPECIFICATION CHANGE FOR SW Awaiting ECP SYI Cheryl
BUILD 1.2, 2.0 AND 3.0 (SCN-05) Submission Stephenson
Development - 09/02
NA99-01403 P0132 DEVELOP A REPLACEMENT FOR THE RF Awaiting ECP SYI Glenn
GENERATOR {UD4A1} Submission Secrest
Development - 04/04
03-00130 P0191 RADOME FALL RESTRAINT ANCHOR Awaiting ECP FAC Matt King
Submission
Team members:
Art Bauer,
Jerrod Walker,
Marty Williams,

Ron Pattison
Development - 06/04




03-00140

P0192

REMOVE ALL JAZ DRIVE HARDWARE AND
ULTRA 5 AND 10 SCSI CARDS FROM WSR-88D
BASELINE

Awaiting ECP
Submission

Team members:
Chris Gilbert,

Art Bauer,

Jerrod Walker,

Mark Miller,

Jeff Engel
Development - 06/04

SYI

Roger
Ngomeni

01-00197

P0193

OPTIONAL ELECTRIC HOIST

Awaiting ECP
Submission

Team members:

Ed Berkowitz,

Ray Brandt,

Mike Karbowski,
Marty Williams,

Ron Pattison
Development - 06/04

RAD

Don Sander

03-00126

P0194

RDA PHONE AND INTERCOM REPLACEMENT

Awaiting ECP
Submission

Team members:

Art Bauer,

Jerrod Walker,
Donna Voisin,

Matt Lynch
Development - 06/04

FAC

Don Sander

03-00111

P0197

AIRCRAFT WARNING LIGHT SAFETY RESCUE
SYSTEM

Awaiting ECP
Submission

Team Members:
Ray Brandt,

Jerrod Walker,

Marty Williams,

B Ballard
Development - 07/04

RAD

Matt King




04-00011

FO158R3

ADDITIONAL RPG PPP SERIAL HW FOR DoD

Awaiting ECP
Submission

Team Members:
Cheryl Stephenson,
Scott Garfield,

Art Bauer,

Chris Hunt

Dan Berkowitz,
Jerrod Walker,
Bobby Harp,

Rich Rasmussen,
Marty Williams,
Danny Green
Development - 09/04

SYI

Sallie Ahlert

03-00089

F0188

RPG INTERFACE TO ORDA

Awaiting ECP
Submission

Team Members:
Sallie Ahlert,

Art Bauer,

Chris Gilbert,

Pete Grant,

Ron Guenther,

Don Horvat,

Chris Hunt,

Paul Krenek,

Ron Pattison,
Donna Voisin,
Cheryl Stephenson,
Jerrod Walker,
Mike Weeks
Development - 09/04

SYI

Scott
Enders

04-00002
03-00074
03-00158

P0186

RPG AND OPUP SOFTWARE BUILD 6.0

Awaiting ECP
Submission
Development - 09/04

SYI

Cheryl
Stephenson




03-00155

P0199

FIRE ALARM STROBE AND BOX REPLACEMENT

Awaiting ECP
Submission

Team Members:
Ray Brandt,

Mike Karbowski,
Donna Voisin,

B Ballard
Development - 09/04

FAC

Don Sander

04-00004

P0202

RADOME ICE PROBLEM AT PITTSBURGH, PA

Awaiting ECP
Submission

Team Members:
Ray Brandt,

Pete Grant,

B Ballard
Development - 09/04

FAC

Mark
Betsch

04-00109
04-00093

P0208

(TEST ECP) TEST AT VANCE AFB TO SUPPORT
THE OPEN RDA PROJECT

Awaiting ECP
Submission
Development - 09/04

DEV

Greg Cate

04-00016

P0205

GENERATOR AUTO TRANSFER SWITCH
REMOTE CONTROL

Awaiting ECP
Submission

Team Members:
Ray Brandt,

Mike Karbowski,
Mark Betsch,

B Ballard
Development - 10/04

FAC

Don Sander

04-00024

P0206

RADOME LOCK-OUT/TAG-OUT

Awaiting ECP
Submission

Team Members:

Ed Berkowitz,

Art Bauer,

Jerrod Walker,

Marty Williams,

Mike Shattuck
Development - 10/04

RAD

Larry
Kitchell




04-00092

P0207

DOCUMENT ELEVATION SENSOR

Awaiting ECP
Submission

Team Members:

Art Bauer,

Mike Karbowski,
Marty Williams,

Jay Pedone
Development - 12/04

RAD

Glenn
Secrest

04-00122
04-00106
04-00120

PO177R1

REVISE ECP 0177 TO UPGRADE REMAINING
AWIPS TO WSR-88D 14.4K ANALOG
CONNECTIONS PER MAY 3-10 TORNADO
INVESTIGATION

Awaiting ECP
Submission
Team Members:
Sallie Ahlert,
Danny Green,
Dan Purcell,
Chris Hunt,
Donna Voisin,
Mark Albertelly,
Chris Gilbert,

Jim Schofield,
Scott Garfield,
Art Bauer,

Jerrod Walker,
Rich Murnan,
Rich Rasmussen,
Cheryl Stephenson,
Don Horvat,
Gary Gookin,
Mike Weeks
Development - 01/05

SYI

Christina
Horvat




04-00111

P0211

ADDITION OF NAVY OPUPs - ONE LARGE AND
THREE MEDIUM

Awaiting ECP
Submission

Team Members:
Jane Krause

(Art Bauer advising),
Scott Enders,
Andrew Chilson
(Jerrod Walker
advising),

Mark Miller,

Cheryl Brown
Development - 01/05

SYI

Mike Briggs

04-00100

P0212

LAN SWITCH REPLACEMENT

Awaiting ECP
Submission

Team Members:

Art Bauer,

Jane Krause,

Mike Karbowski,
Marty Williams,

Jeff Engel,

Jim Bollinger
Development - 01/05

SYI

Kelly
Barber

04-00094

P0209

RPG AND OPUP SOFTWARE BUILD 7.0

Awaiting ECP
Submission
Development - 02/05

SYI

Cheryl
Stephenson

04-00101

P0213

NWS FIBER OPTIC CONVERSION FOR PRIVATE
T1's

Awaiting ECP
Submission
Team Members:
Joe Manora,

Art Bauer,

Sallie Ahlert,
Andrew Chilson
(Jerrod Walker
advising),

Marty Williams,
Dan Garcia
Development - 02/05

SYI

Larry
Schinn




04-00110

P0214

SCR MODULATOR REDESIGN

Awaiting ECP
Submission

Team Members:

Art Bauer,

Pete Grant,

John Gregoire,

Ron Pattison
Development - 02/05

RAD

Bill Urell

04-00089

P0215

DESIGN AND INSTALLATION OF LED BASED
RADOME OBSTRUCTION LIGHT

Awaiting ECP
Submission

Team Members:
Ray Brandt,

Pete Grant,

Marty Williams,

Mike Shattuck
Development - 02/05

FAC

Larry
Kitchell

03-00042
03-00140
04-00083
04-00087

P0216

RPG REFRESH

Awaiting ECP
Submission

Team Members:

Art Bauer,

Mike Karbowski,

Bill Armstrong,

Marty Williams,

Jay Pedone,

Jim Bollinger
Development - 02/05

SYI

Don Horvat

04-00149

P0218

TEST ECP - TWO FIELD TESTS USING
PORTABLE ORDA (PORTA-ORDA) DURING BUILD
7.0 SYSTEM TEST AT CORPUS CHRISTI, TX AND
PUEBLO, CO

Awaiting ECP
submission

Team Members:
Bob Lee,

Rich Murnan,

Chris Hunt
Development - 04/05

RAD

Roger Hall




04-00127

P0219

FAILED GENERATOR SHELTER VENTILATION
LOUVERS IN COASTAL AREAS

Awaiting ECP
submission

Team Members:
Ray Brandt,

Marty Williams,

Pete Grant,

B Ballard
Development - 04/05

FAC

Larry
Kitchell

04-00129

P0220

TRANSMITTER OIL PUMP FAILURE INDICATOR

Awaiting ECP
submission

Team Members:
Jane Krause,

John Gregoire,
Andrew Chilson,
Frank Hewins
Development - 04/05

RAD

Matthew
King

NCP 36180

04-00130

P0221

MOUNTING OF MRSM ANTENNA ON
BURLINGTON, VT NEXRAD TOWER

Awaiting ECP
submission

Team Members:

Art Bauer
Development - 04/05

RAD

Lynn
Allmon

04-00132

P0222

BIRD DETERRENT SYSTEM FOR CHARLESTON,
SC

Awaiting ECP
submission

Team Members:

Art Bauer,

Marty Williams,

Ron Pattison
Development - 04/05

FAC

Matthew
King

04-00133

P0223

HOUSTON, TX WFO MOVE

Awaiting ECP
submission

Team Members:
Ray Brandt,

B Ballard
Development - 04/05

FAC

Roger
Ngomeni




DEPLOYED ECPs (Deliverables Still Due)

Friday, October 15, 2004

DEPLOYED ECPs (Deliverables Still Due)

ORIGINAL RC CCR ECP TITLE STATUS AREA POC
NA98-30902 F0028 RDA/RPG REMOTE ACCESS 8 ECOs required: SYI Christina
NA95-15303 A00158 Intcon Diagram, NWS Horvat
NA97-12202 Depot (1222373)
NA98-02302 A00160 Training site, Keesler
NA98-18901 AFB, MS (1217677)

A00161 Training Site, Kansas
City (1217124)

A00162 DOD Depot (1218809)
A01048 NWS Depot
(1222975)

A01050 Intcon Diagram,
Keesler AFB (1218255)
A01051 Intcon Diagram, NWS
Training site (1218199)
A01052 Intcon Diagram, NWS
Depot - 7JB (1221265)
Deployed - 08/98




RC AWS021N 01-00192 F0098 OPEN PUP A00364 Doppler Met Radar SYI Ed Ciardi
AWSO053N 01-00190 (1208281)

01-00188 A00679 Micro Hub, Cisco

00-00213 1538

02-00005 A00772 Interface Expander

00-00136 (220114)

00-00141 A00788 Intercon Diagram,

00-00150 OPUP, ROC-N (2000047)

01-00193 A00789 Intercon Diagrm,

99-00104 OPUP Group, ROC-N

00-00137 (2000048)

NA96-32501 A00851 OPUP Group

99-00044 (2300013)

01-00198 Deployed - 05/02

01-00191
AWS047N 99-00088 F0139 NEXRAD CONFIGURATION 2 ECOs required: Syl Christina
AWS048N NA99-04302 REQUIREMENT FOR THE A00331 RDA and RPG Shelter Horvat
AWSO046N NA99-04301 WEATHER AND RADAR (1215206)
AWSO043N NA99-02701 PROCESSOR {WARP} A00332 Redundant RDA and
SD120-NXRAD-006 NA98-25404 DEVELOPMENT RPG Shelter (1215207)
SD120-NXRAD-007B 99-00094 Deployed - 11/00
SD120-NXRAD-003 99-00082
AWSO057N NA95-33205
SD120-NXRAD-007 00-00193
NWS477N NA95-33202
RW300-NXRAD-001 00-00147

99-00066

NA95-33206

99-00070

99-00033
UA460-NXRAD-003 01-00141 FO139R1 NEXRAD CONFIGURATION Deployed - 03/02 SYI Christina
UA460-NXRAD-011 03-00003 REQUIREMENT FOR THE Horvat
SD120-NXRAD-003A 01-00142 WEATHER AND RADAR
UA460-NXRAD-002 01-00145 PROCESSOR {WARP}

DEVELOPMENT

RC CRH530N 00-00153 PO059R3 CONTINUOUS POWER SOURCE 30 ECOs Required: FAC Marty
RC NWS357N NA96-28202 FOR WSR-88D RADARSs (TPMS) A01479 RDA Group Assy, 10M Williams/Lynn
RC NWS357N NA95-26201 Tower (1215200) Allmon

A01480 RDA Group Assy, 15M




RC NWS318N

00-00160

NA96-05804
NA95-04802
NA95-04801
NA95-31301
NA95-25901
01-00138

Tower (1215201)

A01481 RDA Group Assy, 20M
Tower (1215202)

A01482 RDA Group Assy, 25M
Tower (1215203)

A01483 RDA Group Assy, 30M
Tower (1215204)

A01543 Intercon Diagram
Redundant RDA Shelter
(1222361)

A01544 Intercon Diagram RDA
Group - ROC Redundant
(1224941)

A01545 Intercon Diagram RDA
Group (1213565)

A01802 Shelter, Equipment, 9'-9"
X 24'-0" (D-1172)

A01803 Shelter, Equipment, 9'-9"
X 18'-0" (D-1296)

A01804 Shelter, Equipment, Twin,
9'-9"X30'-0" (D-2241)

A01905 Missoula Intercon
Diagram (1223895)

A01906 Medford Intercon Diagram
(1224009)

A01943 Intcon Diagram, RDA
Shelter (1214929)

A01944 Intcon Diagram, NRC
Bannister (1221265)

A01949 RDA Group, NSSL
(1214776)

A01950 Intcon Diagram, RDA
Shelter Assy (1218744)

A01951 Redundant RDA Shelter
Assy (1222344)

A01952 (D-1974) Equipment
Shelter 9'-9"X24'-0"

A02012 RDA Shelter Assy
(1213758)

A02013 RDA Shelter Assy
(1213784)

A02014 RDA Shelter Assy
(1215206)

A02015 RDA Shelter Assy, Twin
(1215207)

A02016 RDA Shelter Assy 24’
(1221207)

A02044 Intcon Diagram,




Redundant Shelter (1224940)
A02045 (D-3262) Equipment
Shelter, Twin

A02046 NWS Site, Missoula, MT
(1223757)

A02047 NWS Site, Medford, OR
(1223966)

A02048 (D-1388) 9'-9"X15'-2"
Generator Shelter

A02049 (D-1719) 9'-9"X30'
Generator Shelter

Deployed - 12/99

TPMS-CCR-001

99-00041
00-00216

P0136

KOHLER ENGINE GENERATOR
GOVERNOR CONTROLLER AND
ACTUATOR REPLACEMENT,
BACKPLANE WIRING AND
AUTOMATIC TRANSFER SWITCH
CHANGES

Documentation updates
required

Generator Shelter redlines
required

2 ECOs required:

D-1388 Generator Shelter
D-1719 Generator Shelter
Deployed - 07/02

FAC

Lynn Allmon




ZANAF-NXRAD-001
ZKCAF-NXRAD-001
ZNYAF-NXRAD-0281
ZTLAF-PUP-001
ZFWAF-NXRAD-001
SN086-NXRAD-001
ZDCAP-NXRAD-001
ZIX-NXRAD-01
ZIDAF-NXRAD-0502
ZOBAF-NXRAD-271
0S250-NXRD-036
ZAUAF-NXRAD-001
82HB-NXRAD-001
ZSEAF-NXRAD-001
ZHUAF-NXRAD-001
ND420-NXRAD-004
ZDVAF-NXRAD-001
DTS-NXRAD-001
ZLCAF-NXRAD-001
ZMAAF-NXRAD-001
ZABAF-NXRAD-001
MEMSSC-NXRAD-001
WP473-NXRAD-001
ZMPAF-NXRAD-328

01-00212
01-00159
01-00194
00-00212
02-00237
00-00211
02-00210
01-00199
01-00186
02-00088
01-00175
02-00093
01-00168
02-00060
02-00028
01-00232
01-00233
00-00189
02-00204
02-00094
02-00239
00-00208
02-00246
01-00226

P0152

DEACTIVATING FAA PUPs

Deployed - 09/03

SYI

Lt. Paul Lash




01-00202
99-00096
01-00201
02-00199
01-00187
01-00178
01-00185
01-00170
02-00019
00-00177
02-00067
02-00039
02-00038
01-00171
02-00030
01-00213
02-00023
02-00033
01-00243
04-00001
00-00133
99-00097
00-00169
01-00242
01-00240
00-00190
01-00235
01-00211
01-00177
00-00199
00-00207
01-00166
01-00167
01-00169
01-00236

P0153

DEACTIVATING NWS PUPs

Deployed - 06/03

SYI

Lt. Paul Lash

01-00250

P0170

INSTALL RBDDS FOR VANCE
AND ALTUS AT NORMAN, OK
WFO

A00829 Remote BDDS, Dual
(2300031)
Deployed - 09/02

SYI

Scott Enders






